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COMPREHENSIVE EDUCATIONAL REFORM IMPLEMENTATION IN
JUVENILE HALLS AND CAMPS - SECOND QUARTERLY REPORT

On October 14, 2008, on motion of Supervisor Knabe, as amended by
Supervisor Antonovich, the Board unanimously:

1) Approved the Comprehensive Educational Reform Committee's 35
recommendations to reform education in the juvenile justice system;

2) Directed the Committee, in coordination with the Chief Executive Officer (CEO),
to finalize an implementation schedule to move forward with all 35
recommendations, identify any additional funding or legislative needs;

3) Directed the Committee, in coordination with the CEO,. to report back to the
Board within 60 days. with subsequent progress reports due on a quarterly
basis thereafter; and

4) Instructed the Acting Auditor-Controller to work jointly with the Superintendent of
Schools to provide a report to be included with the implementation plan due in
60 days on:
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" How existing dollars are being utilized, including all staff and other
overhead costs, and how that compares to other Juvenile Court Schools in
the State, including Orange and Ventura counties; and

" The difference in dollars, between the current funding model and the
change to a residential service delivery model and how the new model
would impact the implementation of the 35 recommendations.

BACKGROUND

Our January 29. 2009 report provided the above requested information. This second
quarterly progress report covers April through June 2009 activity, and consists of
1) a summary of the current implementation status of the 35 recommendations, and
2) an update on legislative-related efforts. The Auditor-Controller is finalizing a report
on the review of LACOE Juvenile Court Schools funding and submitting it to your Board
the first week in Aug ust.

I. IMPLEMENTA nON 57A TUS OF RECOMMENDA nONS

As indicated in the attached chart, of the 35 recommendations:

•. 6 (17%) have been fulJy implemented;

III 24 (69%) are in progress or are partially implemented, of which 7 are scheduled for
completion in the next reporting quarter; and

•• 5 (14%) have not yet been implemented.

Key stakeholders continue to be very enthusiastic about and supportive of
implementation of the 35 recommendations at three levels:

• Comprehensive Educational Reform Committee: The Committee continues to
meet monthly to provide avera!! guidance and fe·edback on implementation
strategies and plans.

e Probation-LACOE Work Groups: Several ad hoc groups are working on JCS
assessments and curriculum, career technical/vocational education, camp-to
community transition, dependent charter school planning, parent education, and
electronic data exchange.

e Academic Advisory Committee: An expert panel of eight local academic
advisors that have expertise and experience in delinquency, dependency, mental
health, and other children and family issues has been established to review the
MOU report card and to identify/address strategic implications of the results with
Probation and LACOE management. The panel held its first couple of meetings on
April 8th and July 151. and plans to continue meeting quarterly. The next meeting is
August 10th.
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The Probation Department is conducting an open competitive examination to recruit an
individual to serve as the Department's Director of School Services. Eleven candidates
have been interviewed; The Chief Probation Officer will be interviewing finalists for the
position in mid-August. Filling this position will assist the Department in collaborating
with LACOEand six other key school districts to implement the comprehensive
education reform implementation recommendations.

In addition, as indicated above, representatives from LACOE and the Probation
Department, the key agencies in this endeavor, have formed or are in the process of
forming the following ad hoc working groups to address the implementation of many of
the recommendations as fiscally and operationally feasible to:

1) Develop the Probation-LACOE MOU report card.
General Status: This work group has completed development of the MOU
report card performance indicators and standards. Probation and LACOE
issued the first report card to your Board and the LACOE Board on
July 13, 2009.

2) Restructure JCS curriculum.
General Status: LACOE teachers and administrators have completed
restructuring its JCS camp schools into a 9/10 curriculum for students with les$
than 110 credits (220 needed for graduation) and 11/12 curriculum for students
with more than 110 credits. LACOE is piloting the 9/10 curriculum at Camp
Mendenhall and the 11/12 curriculum at Camp Gonzales.

3) Improve multidisciplinary team assessments.
General Status: Probation, LACOE, Los Angeles Unified School District
(LAUSD), and Department of Mental Health (DMH) conducted a three-month
pilot of the camp-to-community transition MDT and case planning protocol at
Camp Holton. Representatives of the four agencies met with the Presiding
Judge at the Kenyon Juvenile Justice Center to debrief the pilot project and
document "lessons learned," The Presiding Judge presented the results to
Juvenile Court delinquency judges on June 25th and to the Comprehensive
Education Reform Committee on July 16th. To date, The Resources Company
has trained three groups on the new transition MDT protocol: Challenger staff
from Probation, DMH and LACOE (July 2nd); LACOE's Title I Transition
Counselors (July 20th); and LAUSD's Camp Returnee Program staff (July 22nd).

Probation, DMH, LACOE, and Juvenile Court HeaJth Services (JCHS) are
preparing to pilot the new camp assessment/case planning protocol at the
Camp Assessment Unit and Camps Holton and Onizuka by August 2009,

The above multidisciplinary assessments and case planning protocols will be
implemented as part of the new camp stays protocol that is tentatively
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scheduled to become effective around October 1st.

4) Imple.ment a Career Technical Education (CTE) program at multiple
camps.
General Status: Representatives from this work group visited 9 juvenile camps
to tour prospective space for implementing the Paxton/Patterson construction
trades curriculum. The work group has recommended 4 to 5 camps: Camps
Onizuka (or Smith) and Routh as the first two camps; Camps Afflerbaugh and
Scott as the second two camps, and Camp Miller as an alternative. The work
group is preparing a Board letter to request the release of available funding to
implement the CTE program.

5) Develop parent education programs for parents of detained youth as well
as detained youth that are parents - programs that are modeled and
coordinated with existing LACOE parent education programs.
General Status: This work group has outlined the proposed content for both
parent education programs. Probation, LACOE, and other stakeholders have
completed developing a pilot module on special education and are currently
"field testing" it with parent groups at Barry J. Nidorf Juvenile Hall. Funding for
production of hard-copy materials and DVDs of the other 17 parent education
modules is included in the $2.1 million currently in the FY 2009-10 Provisional
Financing Uses Budget for Probation for education reform.

6) Determine ways to improve electronic data exchange of school records
and performance data between LACOE and Probation.
General Status: This work group has held one organizational meeting. Further
work is awaiting full implementation of the Probation Case Management
System which began April 6, the LACOE Student Information System (SIS),
which is scheduled for implementation by October 2009, and the California
Longitudinal Pupil Achievement Data System (CALPADS), which is scheduled
for implementation in March 2010.

7) Develop a dependent charter school design for Camps Scott and
Scudder.

General Status: This work group has identified and documented curriculum,
scheduling, and other reform issues, including what a dependent charter school
could look like at Camps Scott/Scudder, its mission and key implementation
issues. Further planning is awaiting resolution of issues among LACOE, the
Los Angeles County Education Association (LACEA), and the California
Teachers Association (CTA).
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II. LEGISLA TIVE EFFORTS

LACOE's Governmental Relations Division is working to introduce legislation to change
the current JCS funding model which is based on average daily attendance, to a
residential service delivery model. Senate 8i11 (S8) 698, Juvenile Court Schools:
Funding, as introduced by Senator Negrete McLeod, and as amended on April 2nd,

would change the allocation formula for juvenile court schools from an average daily
attendance model to an average daily enrollment model. Unfortunately, SB 698 has
proceeded to the Senate Appropriations Committee and is under submission. Pursuant
to legislative rules, this legislative bill will not be acted upon until 2010.

Please contact us if you have any questions or if additional information is necessary, or
your staff may contact Jitahadi Imara. Deputy Director. Juvenile Institutions Services,
Probation, at (562) 940-2560, or Gerald Riley, Assistant Superintendent for Educational
Programs. LACOE. at (562) 803-8301.

RBT:dn

Attachment

c: Honorable Michael Nash. Presiding Judge, Juvenile Court
Sachi A. Hamai. Executive Officer, Board of Supervisors
William T Fujioka, Chief Executive Officer
Robert Kalunian. Acting County Counsel
Wendy L. Watanabe, Auditor-Controller
Angie Papadakis. President, Los Angeles County Board of Education
Clay Hollopeter, President, Probation Commission
Margaret Todd. County Librarian
Dr. Marvin J. Southard, Director. Department of Mental Health
Dr. Sharon Watson, Executive Director, Children's Council of Los Angeles
Jose Huizar, Chair, Los Angeles County Education Coordin ating Council
Trish Ploehn. Director. Department of Children and Family Services
Judy Hammond, Public Information Officer. Chief Executive Office
Comprehensive Educational Reform Committee
Children's. Education. and Justice Deputies



A TT ACHMENT

LOS ANGELES COUNTY PROBATION DEPARTMENT & LOS ANGELES COUNTY OFFICE OF EDUCATION

STATUS OF COMPREHENSIVE EDUCATIONAL REFORM RECOMMENDATIONS

No. Report Section/Recommendation Responsibility
Status .and

Target Date

Pending parent
education material
June 2010

Probationl !,>cadernic
LACOEI Acad. Canimi

Adv. Committee:418; re
MOUr
on 7/1 (onaoin

I. Educational Responsibilities

Recru~ and hire a Director of School Services to serve as a senior staff advisor to the Chief Probation Officer on

education matters and to serve as the Department's chief liaison in working with LACOE management and staff in
implementing comprehensfve educational reform in the juvenile halls and camps.

2 Ilmplement the use of multi-discipHnary teams to conduct comprehensive assessments of youth wi1h the
participation of the Juvenile Court; parents, other caregivers, or surrogates; educational service providers; and
Probation.

3 I Ensure parent or caregiver involvement throughout the process of a youth's adjudication, school enrollment,
assessment, detainment, and release, because such involvement is critical in ensuring the healthy development of
youth. Develop strategies to increase parent involvement, and educate and train parents about the juvenile
system, educational rights, and processes. Provide parents or surrogates with the necessary support, tools, and
training, regarding (a) the judicial process, the legal and educational rights of their child and (b) involvement in
assessment, case planning, and transitional planning to better enable them to carry out their responsibilities.

4 I Work with judicial officers and educational service providers to ensure timely determinations of the holders of
educational rights.

5 I Work with judicial officers to identify and assign qualified and appropriate surrogates or educational
representatives, when necessary, to seNe in place of the absent parent as advocates for youth in juvenile halls
and camps.

6 ITrain probation officers to serve as advocates for youth throughout their detainment and as they transition back to
the community.

7 I Develop, implement, and continuously improve performance measurement systems to establish accountability for
all participants in the educational system for youth in juvenile halls and camps. Establish a Research Advisory
Committee that includes representatives from LACOE and Probation to advise both departments on improving the
educational performance measurement system over time.

ProbatJon

Probationl
JCHS/DMHI

LACOE

Probationl
LACOE/CPCI
Library/DCFSI

CBOs

Probation

Probation

Probation

Parent education

training materials
being developed;
pilot modulEfby
June 2009,others
by June 2010

G Fully Implemented

6 (17%)

r--l Underway - Anticipate implementationL-J during next reporting quarter
(included in "Underway" category.)

D Underway

24 (69%)

D Not yet implemented

5 (14%)



Probation!
CBOs---

Probaton

LACOE

Probation!
JCHS/DMH/

LACOE

ProbationJ
JCHS/DMH/

\.ACOE

Probation!
JCHS I DMHI

LACOE

D Not yet implemented
Underway

Report Section/Recommendation

Underway - Anticipate implementation

during next reporting quarter

Fufly Implemented

11 I Integrate the camp-to-community transition programs of the Probation Department and \.ACOE (Assembly Bill 825),
and prepare and train all staff Including DMH and educational service providers to produce "meaningful" transitional
plans that include: (a) strength-based assessments of youth educational and employment needs; (b) identification of
needed community linkages and/or employment resources; (c) admission and/or re-enrollment into an appropriate
educational pathway; (d) use of a "family conferencing" model; and (e) safe and positive community and living
arrangements.

12 I Establish a comprehensive assessment center in which Probation, DMH and \.ACOE staff or contractors (a)
conduct comprehensive assessments of criminogenic, educational. health, mental health, and parenting needs of
youth ordered to camp and (b) develop initial case plans -including ILPs or IEPs for educational services - that are
customized to address student needs and responsivity issues.

13 I Develop process and assign responsibility for shadowing, mentoring, counseling, and tracking youth during and
after their stays in juvenile halls and camps.

14 I Utilize the new Dashboard Reporting System and Quality Assurances Services (QAS) staff and processes to help
ensure that all youth in juvenile halls and camps receive (a) appropriate assessments of their criminogenic, health,
mental health, and educational needs; (b) integrated case plans in a timely manner; and (c) treatment, education,
and supervision services idenUfied in their respective case plans,

8 IWork with the Juvenile Court to ensure timely and comprehensive assessments of the criminogenic, educational,

health, and mental health needs of youth in juvenile halls and camps as well as strength-based assessments of
their interests and abilities. Utilize the educational checklists in the Bench Book for Education Issues in

Dependency and Delinquency Courts to help do so. Revise the content of initial court reports on youth in juvenile
camps to focus on assessment results and the integrated ca.se plans, so that judicia! officers have specific needs
and objectives on which to base their camp orders.

9 IProvide additional educational psychologists (either employees and/or contractors) for the Camp Assessment Unit
to conduct psychoeducational assessments of youth with suspected special education needs in a very timely
manner.

10 I Work with the Juvenile Court to ensure timely development of an integrated case plan - including an individual
learning plantar educational services - that is customized to address each student's needs and responsivity issues.
Revise the content of final court reports on youth in juvenile camps to focus on aftercare case plans and transition
back to the community, so that judicial officers have specific needs and objectives on which to base the camp-to
community transition programs (CCTP) portion of their camp orders.

No.

:2



17 I Develop and implement a process for the camp Assessment Unit to provide feedback to LACOEand applicable
school districts regarding the results of comprehensive assessments of youth detained in juvenile hali or ordered to
camp. so such organizations can reexamine and improve their own processes for assessing the health, mental,
health and educational needs (including specific learning disabilities and other special education needs) of their
students.

s

~I·;~~Vid~ al!;;:~~~tS~;it~~~:;: to f~U;;~:;~~i~~a! pathways leading either to a high school diploma, a GED certificate,
a vocational education certificate, and/or college preparaiion.

'19"1 Redesign the JCS curriculum to capitalize on integrated use of instructional minutes. Deliver the -instructional program in
a comprehensive, coordinated, collaborative way to more effectively use the school day as well as after school/weekend
hours.

Underway
Sap. 2009

May 2010

Status and

Target Date
Pending LACOE
implementation of
new Student

Information System
(SIS) in Oct. 2009

LACOE

LACOEf

Probation

LACOE

Probation!
LACDE

Probation/
LACOE

Probation/
CEO

Probationl
LACOEf

Research Adv.
Committee

ResponsibilityReport Section/Recommendation

20 I implement a plan to coordinate camp curriculum, the use of instructional materials and resources so that youth
transferring from site to site do not miss instruction and are able to experience continuity to their instructional program.
Reduce the amount of student instructional time lost due to interruptions, missing class, arriving late, or being removed
from class due to behavior problems and attending medical, dental, and court appointments; and other reasons as
determined by Probation.

211 Train teachers in developing and delivering thematic, collaborative, project- and problem-based, experiential types of
lessons.

15 I Replicate the electronic data exchange (EDE) process/system which was recently implemented between LACOE
and LAUSD, among other schoo! districts within the Coun1y and the juveniJe halls and camps to ensure timely
transfer of school records both to and from juvenile camps and schools in the communi1y. Explore expansion of the
system to include tracking of educational performance after youth return from juvenile halls and camps to
community schools to determine whether ESP treatment and educational services are slJccessful over the long run.

161 Contract with educational consultants to help probation officers in the area offices assist youth receive services
(including special education), ensure immediate enrollment upon release from camp, provide immediate assistance
for suspended or expelled youth, and provide related training to area office staff.

No.

Fully Implemented Underway - Anticipate implementation

during next reporting quarter

D Underway D Not yet implemented
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26 I Restructure camp and classroom schedules so there is more time for (a) individual program treatment; (b)
homework, tutoring, and educational enrichment; and (c) other activities (aligned with youths' individual case plans)
before or after Class and on weekends,

VI ••EducatlOnctl~~~iiit~~,·ClassrOonISp(tc!;~!affiQg.and Fundihg

271 Maximize utilization of existing dedicated classroom· space, .including spacecunrently being used for LACOE I Probationlstorage, as appropriate. Assess specific needs for additional classroom space by site and develop an LACOE/CEO
implementation plan.

Underway
Sep.2009

June2010

Status and

Target Date
Dependent charter
school planning

LACOE

Probationl
CBOs

LACOE

Probation!

CEOILACOE

ResponsibilityReport Section/Recommendation

23 I Ensure that the educationai service providers are providing a full continuum of services and placements (i.e., resource
specialists, special day classes, etc.) required under State law and based on an Indi'lidual Educational Program,
regardless of whether or not youth attended a public school before they were detained, ordered to camp, or released into
the community. For pupils who require a non-pubHc school placement, the Juvenile Court should be made aware of that
and take it into account in sentencing the youth.

24 I Ensure that educational service providers are appropriately supporting special education students with behavioral
problems by (a) conducting functional analysis assessments as required by law and (b) devetoping positive behavioral
intervention plans consistent with the Hughes Sill. Emphasize the importance of keeping these youth in their high
schools (rather than referring them cut) and ha\ling couMeling conference between school officials and
parents/caregivers (rather than through probation officers) wherever possible. '

25 ITrajn probation officers both in camps and the community on special education and how to advocate for youth with IEPs,
where necessary, so educational service providers can improve matching special education students with appropriate
services before they enter juvenile hans and camps and when they transition back to the community.

22 j Develop budget proposals to pilot several new instructional delivery models in the juvenile halls and camps as wen as in
the community, specificaHy:

•• Establishing pilot charter schools at two camps - one dependent charter schoo1 for girls and one independent charter
school for boys .

•• Partnering with neighborhood public schools to create a place for youth retuming from juvenile camps ill continue in a
consistent instructional environment.

" Partnering with one or more of the 40 WorkSource/One-Stop Centers throughout Los Angeles County to provide
CTENE in conjunction with academic and pre-apprenticeship programs in camps and apprenticeships and/or jobs in
the community.

Fully Implemented Underway - Anticipate implementation
during next reporting quarter

1 __ 1 UndefWay D Not yet implemented
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29 IEstablish standards for the quantity and quality of instructional materials. equipment and technology in each! LACOE
classroom, Establish a capital budget to fund implementation over a three-year period.

28 I Utilize CEO/DPW report on camp reconfiguration to identify opportunities for establishing \locational education I Probationlshops in juvenile camps; develop budget proposalS to develop such space. LACOE I CEO

Sep.2009

Underway
June 2010

Under.;vaywith
initial reports in
Oct 2009

LACOEf
Probation

LACOE

Probation I
LACOE

Probationl
LACOEI

Academic Adv.
Committee

ResponsibilityReport Section/Recommendation

32 I Develop a three-year financial plan of revenues and expenditures for educational services in the juvenile halls and
camps, Ensure adequate funding levels to support LACOE's implementation of the three-year plan.

33 I Seek State legislation to revamp the current JCS funding model, which is based on average daily attendance
(ADA), to one that (a) is based on a residential service delivery model, (b) reflects the locations of the juvenile haHs
and camps throughout the County, and (c) fully funds educational services, partieularly special education services,
that students are legally entitled to receive.

34 I Utilize the four (4) educational outcomes and eight (8) educational performance indicators proposed by the
Probation Department for approval by the Board of Supervisors as the starting point fOf evaluating educational
programs and contracts with educational service providers (not teachers). Expect these indicators to change over
time based on lessons learned, and actively seek advice from the best researchers in Lm; Angeles COUnty and
beyond to help "grow" the performance measurement system quickly.

35 !Amend thE:;Probation Department's memorandum of understanding with LACOE and any existing and future
contracts with educational service providers to require monthly or quarterly reporting of the prescribed educational
outcomes and performance indicatofS.

30 IDevelOp an educational staffing plan to ensure that there are adequate numbers of teaching, special education, I LACOE
assessment, counseling, and psychologist staff to meet the needs of youth in the Juvenile halls and camps.

31 I Develop and implement a training plan to ensure that all LACOE Instructional staff are appropriately trained in Probation!
evidence-based practices (ESP) principles and staff skills, such as Core Correctional Practices and Motivational LACOE
Interviewing.

No.

Fully Implemented
Uncterway - Anticipate implementation r-I Underway Ii Not yet implementeddUring next reportmg quarter L.....-J L---.J
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